COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 12/ 21/ 2016

ESTI MATE SUMVARY 16: 05: 04
CONTI D: C20061R ESTI MATE NO 0004 PROG SPEC YR 2005
PCN: 20061R- BI D COFRS REPORTI NG CATEGCRY: 5 FACS REF NO
CONTRACT DESCRI PTI O\: TIME CHARGED: 123.0 DAYS TIVE ALLOW 10/ 14/201 FI XED COMPLETI ON DATI
US 160 CORRI DOR SI GNALI ZED | NT PERCENT TIME:  105.13 ORI G TIME ALLOW 10/ 14/201 FI XED COVPLETI ON DATI
PRQJECT NO NHPP160A- 029
US 160 CORRI DOR SI GNALI ZED | NT
NAME OF ROAD:
PRQJECT COUNTI ES: ARCHULETA R O GRANDE
ALAMOSA OTHERS
CONTRACTOR:
CS Construction, Inc. PAY PERI OD ENDI NG 12/ 21/ 2016 DATE TI ME STARTED 06/20/ 2016
22023 N. 20th Avenue DATE LET 04/ 28/ 2016 DATE WORK BEGAN 06/ 20/ 2016
Suite #A DATE AWARDED 05/ 09/ 2016 DATE TI ME STOPPED 10/ 20/ 2016
DATE CONTRACT EXECUTED 05/ 31/ 2016 DATE ACCEPTED 10/ 20/ 2016
Phoeni x AZ 85027 (623) 889- 7650 DATE NOTI CE TO PROCEED 06/ 20/ 2016
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJIECT AMI:  $ 2,911,505, 19 PARTI O PATI NG $ 2,911, 505. 19 $ 1,046, 111. 49
AWARD PRQIECT AMT: $ 2,994, 269.00 NON-PARTI Cl PATI NG 0. 00 0.00
PERCENT OOVPLETE: 100. 00% TOTAL EARNI NGS 2,911, 505. 19 1,046, 111. 49
FUNDS AVAI LABLE: $ 0.00 STOCKPI LED MATERI ALS 0. 00 0.00
GROSS EARNI NGS 2,911, 505. 19 1,046, 111. 49
TOTAL CLAI MB: $ 0. 00 RETAI NAGE -44,914.04 0. 00
SECURI TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 2, 866, 591. 15 1,046, 111. 49
LI QUI DATED DAMAGES 0.00 0. 00
AUTOPAY ADJUSTNENT 0. 00 0.00
AVOUNT DUE 2,866, 591. 15 1,046, 111. 49
OTHER ADJUSTMENTS 0. 00 0. 00
PAMENT DE s 104611149

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C20061R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 20061R-BI D ESTI MATE RUN 12/ 21/ 2016
PRQJECT: NHPP160A- 029 ESTI MATE NO 0004 16: 05: 04
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 202- 00190 Renoval of Concrete Median Cover Material 1.185 1.000
SY 0. 185 50. 88
275. 00000 1.185 325. 88
0010 202- 00210 *Renoval of Concrete Pavenent 0. 000 0. 000
SY 0. 000 0. 00
105. 00000 0. 000 0. 00
0015 202- 00250 *Renoval of Pavenent Marking 12, 739. 500 12,739. 500
SF 0. 000 0. 00
3. 00000 12, 739. 500 38, 218. 50
0020 202-00810 *Renoval of G ound Sign 3. 000 1. 000
EACH 2.000 250. 00
125. 00000 3. 000 375. 00
0025 202-00815 Renoval of Sign (Special) (Bl ankout) 3. 000 2.000
EACH 1. 000 150. 00
150. 00000 3. 000 450. 00
0030 202-00821 *Renoval of Sign Panel 61. 000 18. 000
EACH 43. 000 4, 300. 00
100. 00000 61. 000 6, 100. 00
0035 202-00828 Renoval of Traffic Signal Equipnent (US 160 & Craft) 1. 000 0. 000
LS 1. 000 550. 00
550. 00000 1. 000 550. 00
0040 202-00828 Renoval of Traffic Signal Equipnent (US 160 & Lewi s) 0. 000 0. 000
LS 0. 000 0. 00
550. 00000 0. 000 0. 00
0045 202-00831 Renoval of Traffic Signal Head 135. 000 45. 000
EACH 90. 000 11, 250. 00
125. 00000 135. 000 16, 875. 00
0050 202- 00858 Renoval of Pedestal Pole 9. 000 3. 000
EACH 6. 000 6, 000. 00
1, 000. 00000 9. 000 9, 000. 00
0055 203-01597 Pot hol i ng 0. 000 0. 000
HOUR 0. 000 0. 00

700. 00000 0. 000 0. 00



CONTI D C20061R COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 20061R-BI D ESTI MATE RUN 12/ 21/ 2016
PRQJECT: NHPP160A- 029 ESTI MATE NO 0004 16: 05: 04
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0060 206- 00065 Structure Backfill (FlowFill) 0. 000 0. 000
CY 0. 000 0. 00
150. 00000 0. 000 0. 00
0065 206- 00505 Filter Material (Special) 1. 000 1. 000
CY 0. 000 0. 00
250. 00000 1. 000 250. 00
0070 208-00035  Aggregate Bag 0. 000 0. 000
LF 0. 000 0. 00
8. 00000 0. 000 0. 00
0075 208- 00045 Concrete Washout Structure 0. 000 0. 000
EACH 0. 000 0. 00
1, 000. 00000 0. 000 0. 00
0080 208-00205 Erosi on Control Supervisor 0. 000 0. 000
HOUR 0. 000 0. 00
80. 00000 0. 000 0. 00
0085 210-00815 Reset Sign Panel 84. 000 35. 000
EACH 49. 000 4,900. 00
100. 00000 84. 000 8, 400. 00
0090 210-00827 Reset Pull Box 3. 000 1. 000
EACH 2.000 2, 000. 00
1, 000. 00000 3. 000 3, 000. 00
0095 210-00831 Reset Traffic Signal Head 43. 000 17. 000
EACH 26. 000 3,120. 00
120. 00000 43. 000 5, 160. 00
0100 210- 00860 Reset Pedestrian Push Button 12. 000 4. 000
EACH 8. 000 1, 800. 00
225. 00000 12. 000 2,700. 00
0105 210- 00865 Reset Pedestrian Signal Head 12. 000 4.000
EACH 8. 000 960. 00
120. 00000 12. 000 1, 440. 00
0110 412-01001 Concrete Pavenent (10 Inch) (Special) (Fast Track) 0. 000 0. 000
SY 0. 000 0. 00
200. 00000 0. 000 0. 00



CONTI D C20061R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 20061R-BI D ESTI MATE RUN 12/ 21/ 2016
PRQJECT: NHPP160A- 029 ESTI MATE NO 0004 16: 05: 04
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0115 412-01155 *Concrete Pavenment (11-1/2 Inch) (Special) (Fast Track) 0. 000 0. 000
SY 0. 000 0.00
160. 00000 0. 000 0.00
0120 503-00024 Drilled Caisson (24 Inch) 7.000 0. 000
LF 7.000 5, 250. 00
750. 00000 7.000 5, 250. 00
0125 609-20011 *Qurb Type 2 (Section M (Fast Track) 0. 000 0. 000
LF 0. 000 0.00
40. 00000 0. 000 0. 00
0130 610- 00030 *Medi an Cover Material (Concrete) 0. 000 0. 000
SF 0. 000 0.00
15. 00000 0. 000 0. 00
0135 612- 00041 Del i neator (Flexible) (Type I) 0. 000 0. 000
EACH 0. 000 0.00
100. 00000 0. 000 0. 00
0140 613-00200 2 Inch Eectrical Conduit 14. 000 14. 000
LF 0. 000 0.00
60. 00000 14. 000 840. 00
0145 613- 00300 3 Inch Eectrical Conduit 0. 000 0. 000
LF 0. 000 0. 00
35. 00000 0. 000 0. 00
0150 613-10000 Wring (EB US 160 & Ross) 1. 000 0. 250
LS 0. 750 1, 050. 00
1, 400. 00000 1. 000 1, 400. 00
0155 613-10000 Wring (EB US 160 & State) 1. 000 0. 250
LS 0. 750 1, 050. 00
1, 400. 00000 1. 000 1, 400. 00
0160 613-10000 Wring (EB US 160 & West) 1. 000 0. 250
LS 0. 750 1, 050. 00
1, 400. 00000 1. 000 1, 400. 00
0165 613-10000 Wring (US 160 & 7th) 1. 000 1. 000
LS 0. 000 0. 00
1, 400. 00000 1. 000 1, 400. 00



CONTI D C20061R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PON: 20061R-BI D ESTI MATE RUN 12/ 21/ 2016
PRQJECT: NHPP160A- 029 ESTI MATE NO 0004 16: 05: 04
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 613-10000 Wring (US 160 & 8th) 1. 000 0. 000
LS 1. 000 1, 400. 00
1, 400. 00000 1. 000 1, 400. 00

0175 613-10000 Wring (US 160 & Adans) 1. 000 0. 250
LS 0. 750 4, 500. 00
6, 000. 00000 1. 000 6, 000. 00
0180 613-10000 Wring (US 160 & Ash) 1. 000 1. 000
LS 0. 000 0. 00
1, 400. 00000 1. 000 1, 400. 00
0185 613-10000 Wring (US 160 & Aspen Vill age) 1. 000 1. 000
LS 0. 000 0. 00
1, 400. 00000 1. 000 1, 400. 00
0190 613-10000 Wring (US 160 & Broadway) 1. 000 0. 250
LS 0. 750 4, 500. 00
6, 000. 00000 1. 000 6, 000. 00
0195 613-10000 Wring (US 160 & Chestnut) 1. 000 1. 000
LS 0. 000 0. 00
1, 400. 00000 1. 000 1, 400. 00
0200 613-10000 Wring (US 160 & G elo Azul) 1. 000 0. 250
LS 0. 750 1, 050. 00
1, 400. 00000 1. 000 1, 400. 00
0205 613-10000 Wring (US 160 & CR 501) 1. 000 0. 250
LS 0. 750 4, 500. 00
6, 000. 00000 1. 000 6, 000. 00
0210 613-10000 Wring (US 160 & CR G 1. 000 1. 000
LS 0. 000 0.00
1, 400. 00000 1. 000 1, 400. 00
0215 613-10000 Wring (US 160 & Craft) 1. 000 0. 250
LS 0. 750 1, 050. 00
1, 400. 00000 1. 000 1, 400. 00
0220 613-10000 Wring (US 160 & Dennis) 1. 000 0. 250
LS 0. 750 1, 050. 00
1, 400. 00000 1. 000 1, 400. 00



CONTI D C20061R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PON: 20061R-BI D ESTI MATE RUN 12/ 21/ 2016
PRQJECT: NHPP160A- 029 ESTI MATE NO 0004 16: 05: 04
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 613-10000 Wring (US 160 & Denver) 1. 000 0. 250
LS 0. 750 1, 050. 00
1, 400. 00000 1. 000 1, 400. 00

0230 613-10000 Wring (US 160 & Harrison) 1. 000 1. 000
LS 0. 000 0. 00
1, 400. 00000 1. 000 1, 400. 00
0235 613-10000 Wring (US 160 & Hot Springs) 1. 000 1. 000
LS 0. 000 0. 00
1, 400. 00000 1. 000 1, 400. 00
0240 613-10000 Wring (US 160 & Lew s) 1. 000 0. 000
LS 1. 000 6, 000. 00
6, 000. 00000 1. 000 6, 000. 00
0245 613- 10000 Wring (US 160 & Mapl e) 1.000 1. 000
LS 0. 000 0. 00
1, 400. 00000 1. 000 1, 400. 00
0250 613-10000 Wring (US 160 & Market) 1. 000 1. 000
LS 0. 000 0. 00
1, 400. 00000 1. 000 1, 400. 00
0255 613- 10000 Wring (US 160 & M| dred) 1. 000 1. 000
LS 0. 000 0. 00
1, 400. 00000 1. 000 1, 400. 00
0260 613-10000 Wring (US 160 & Piedra) 1. 000 0. 000
LS 1. 000 6, 000. 00
6, 000. 00000 1. 000 6, 000. 00
0265 613-10000 Wring (US 160 & Pinion) 1. 000 1. 000
LS 0. 000 0.00
1, 400. 00000 1. 000 1, 400. 00
0270 613-10000 Wring (US 160 & SH 112) 1.000 0. 250
LS 0. 750 1, 050. 00
1, 400. 00000 1. 000 1, 400. 00
0275 613-10000 Wring (US 160 & SH 145) 1. 000 1. 000
LS 0. 000 0. 00
1, 400. 00000 1. 000 1, 400. 00



CONTI D: C20061R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 20061R-BI D ESTI MATE RUN 12/ 21/ 2016
PRQJECT: NHPP160A- 029 ESTI MATE NO. 0004 16: 05: 04
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0280 613-10000 Wring (US 160 & SH 184) 1. 000 0. 250
LS 0. 750 4,500. 00
6, 000. 00000 1.000 6, 000. 00
0285 613-10000 Wring (US 160 & Sligo) 1. 000 1.000
LS 0. 000 0.00
1, 400. 00000 1.000 1, 400. 00
0290 613-10000 Wring (US 160 & Victoria) 1. 000 0. 250
LS 0. 750 1, 050. 00
1, 400. 00000 1.000 1, 400. 00
0295 613-10000 Wring (US 160 and Pagosa) 1. 000 1. 000
LS 0. 000 0.00
1, 400. 00000 1.000 1, 400. 00
0300 613-10000 Wring (US 50 & CR 107) 1. 000 0. 250
LS 0. 750 1, 050. 00
1, 400. 00000 1.000 1, 400. 00
0305 613-10000 Wring (US 50 & CR 111) 1. 000 0. 250
LS 0. 750 1, 050. 00
1, 400. 00000 1.000 1, 400. 00
0310 613-10000 Wring (US 50 & Hol man) 1. 000 0. 250
LS 0. 750 1, 050. 00
1, 400. 00000 1.000 1, 400. 00
0315 613-10000 Wring (US 550 & Trinble) 1. 000 1.000
LS 0. 000 0.00
1, 400. 00000 1.000 1, 400. 00
0320 613-10000 Wring (WB US 160 & Ross) 1. 000 0. 250
LS 0. 750 1, 050. 00
1, 400. 00000 1.000 1, 400. 00
0325 613-10000 Wring (WB US 160 & State) 1. 000 0. 250
LS 0. 750 1, 050. 00
1, 400. 00000 1.000 1, 400. 00
0330 613-10000 Wring (WB US 160 & Vest) 1. 000 0. 250
LS 0. 750 1, 050. 00
1, 400. 00000 1.000 1, 400. 00



CONTI D C20061R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 20061R- BI D ESTI MATE RUN 12/ 21/ 2016
PRQIECT: NHPP160A- 029 ESTI MATE NO 0004 16: 05: 04
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0335 614-00011 *Sign Panel (dass I) 152. 750 85. 250
SF 67. 500 1, 485. 00
22.00000 152. 750 3, 360. 50
0340 614-00012 *Sign Panel (Oass I1) 2, 662. 500 1,177.500
SF 1, 485. 000 37, 125. 00
25. 00000 2, 662. 500 66, 562. 50
0345 614-01512 *Steel Sign Support (2-1nch Round)(Post) 143. 000 44.000
LF 99. 000 792. 00
8. 00000 143. 000 1, 144.00
0350 614-01522 *Steel Sign Support (2-1nch Round)(Socket) 13. 000 0. 000
EACH 13. 000 5, 200. 00
400. 00000 13. 000 5, 200. 00
0355 614-01575 *Steel Sign Support (2-1/2 Inch Round NP-40) (Post) 110. 000 22.000
LF 88. 000 1, 320. 00
15. 00000 110. 000 1, 650. 00
0360 614-01578 *Steel Sign Support (2-1/2 Inch Round NP-40)(Slipbase) 10. 000 2.000
EACH 8. 000 4, 000. 00
500. 00000 10. 000 5, 000. 00
0365 614-10160 Si gnal Head Backpl at es 140. 000 60. 000
EACH 80. 000 16, 000. 00
200. 00000 140. 000 28, 000. 00
0370 614-10160 Si gnal Head Backpl ates (Modify) 131. 000 57. 000
EACH 74.000 24, 050. 00
325. 00000 131. 000 42, 575. 00
0375 614-70336 Traffic Signal Face (12-12-12) 29. 000 21. 000
EACH 8. 000 4, 400. 00
550. 00000 29. 000 15, 950. 00
0380 614-70448 Traffic Signal Face (12-12-12-12) 179. 000 83. 000
EACH 96. 000 67, 200. 00
700. 00000 179. 000 125, 300. 00
0385 614- 72855 Traffic Signal Controller Cabinet 6. 000 0. 000
EACH 6. 000 66, 000. 00
11, 000. 00000 6. 000 66, 000. 00



CONTI D C20061R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PCN: 20061R-BI D ESTI MATE RUN 12/ 21/ 2016
PRQJECT: NHPP160A- 029 ESTI MATE NO 0004 16: 05: 04
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D THS CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0390 614-72885 Traffic Signal Vehicle Detector (Special) (Advance) 68. 000 40. 000
EACH 28. 000 210, 000. 00
7,500. 00000 68. 000 510, 000. 00
0395 614-72885 Traffic Signal Vehicle Detector (Special) (Stop Bar) 120. 000 74.000
EACH 46. 000 345, 000. 00
7,500. 00000 120. 000 900, 000. 00
0400 614-72890 Span Wre Cable 206. 000 0. 000
LF 206. 000 4,120. 00
20. 00000 206. 000 4,120. 00
0405 614- 84450 Traffic Signal Pedestal Pole Steel (Install Only) (20 11. 000 5. 000
Foot
) EACH 6. 000 6, 000. 00
1, 000. 00000 11. 000 11, 000. 00
0410 614-86800 Uni nterrupted Power Supply 6. 000 0. 000
EACH 6. 000 84, 000. 00
14, 000. 00000 6. 000 84, 000. 00
0415 614-86800 Uni nterrupted Power Supply (Conpact) 3. 000 2.000
EACH 1. 000 11, 166. 00
11, 166. 00000 3. 000 33, 498. 00
0420 625- 00000 *Construction Surveying 1. 000 1. 000
LS 0. 000 0.00
10, 000. 00000 1. 000 10, 000. 00
0425 626- 00000 *Mobi |'i zati on 1. 000 0. 995
LS 0. 005 1, 367. 05
273, 410. 00000 1. 000 273, 410. 00
0430 626-01103 *Public Information Services (Tier I11) 1.000 0. 800
LS 0. 200 3, 600. 00
18, 000. 00000 1. 000 18, 000. 00
0435 627-00008 *Modi fi ed Epoxy Pavenent Marking 113. 000 113. 000
GAL 0. 000 0. 00
165. 00000 113. 000 18, 645. 00
0440 627- 00009 *Modi fied Epoxy Pavement Marking(lnlaid) 497. 100 497.100
GAL 0. 000 0. 00
165. 00000 497. 100 82, 021. 50



CONTI D C20061R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10
PCN: 20061R-BI D ESTI MATE RUN 12/ 21/ 2016
PRQJECT: NHPP160A- 029 ESTI MATE NO 0004 16: 05: 04
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0445 627-01010 *Preformed Plastic Pavement Marking (Type I)(Inlaid) 1, 187. 000 1,187. 000
SF 0. 000 0. 00
14. 00000 1, 187. 000 16, 618. 00
0450 627-02010 *Preformed Plastic Pavermrent Marking (Type I1) (Inlaid) 2,497. 500 2, 350. 000
SF 147.500 2,212.50
15. 00000 2,497.500 37, 462. 50
0455 627- 30405 *Pref ormed Ther nmopl astic Pavenent Marking (Wrd- Synbol ) 1, 083. 000 911. 000
SF 172. 000 3, 268. 00
19. 00000 1, 083. 000 20, 577. 00
0460 627-30407 *Preformed Thernopl astic Pavenent Marking (Wrd- Synbol) 3, 947. 000 3, 947. 000
(Spe (Inlaid) SF 0. 000 0. 00
30. 00000 3, 947. 000 118, 410. 00
0465 627-30410 *Preformed Thernopl astic Pavenment Marking (Xwal k- St op 2,693. 000 2,693. 000
Li ne
) SF 0. 000 0. 00
10. 00000 2,693. 000 26, 930. 00
0470 627-30411 *Preformed Thernopl astic Pavenment Marking (Xwal k- St op 3, 873. 000 3, 574. 000
Line) (Inlaid)
SF 299. 000 5, 083. 00
17. 00000 3,873. 000 65, 841. 00
0475 630-00000  *Fl aggi ng 1, 636. 250 1, 262. 750
HOUR 373. 500 8, 590. 50
23. 00000 1, 636. 250 37,633.75
0480 630- 00007 *Traffic Control |nspection 0. 000 0. 000
DAY 0. 000 0. 00
35. 00000 0. 000 0. 00
0485 630-00012 *Traffic Control Managenent 58. 000 48. 000
DAY 10. 000 11, 200. 00
1, 120. 00000 58. 000 64, 960. 00
0490 630-80336 *Barricade (Type 3 MB) (Tenporary) 0. 000 0. 000
EACH 0. 000 0. 00
260. 00000 0. 000 0. 00
0495 630-80341 *Construction Traffic Sign (Panel Size A) 5. 000 0. 000
EACH 5. 000 130. 00
26. 00000 5. 000 130. 00



CONTI D C20061R COLORADO DEPARTMENT COF TRANSPORTATI ON Page 11
PON: 20061R- Bl D ESTI MATE RUN 12/ 21/ 2016
PRQJECT: NHPP160A- 029 ESTI MATE NO 0004 16: 05: 04
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0500 630-80342 *Construction Traffic Sign (Panel Size B) 59. 000 22.500
EACH 36. 500 1, 460. 00
40. 00000 59. 000 2, 360. 00
0505 630-80343 *Construction Traffic Sign (Panel Size C 0. 000 0. 000
EACH 0. 000 0. 00
40. 00000 0. 000 0. 00
0510 630-80344 *Construction Traffic Sign (Special) 64. 000 32. 000
SF 32. 000 128. 00
4. 00000 64. 000 256. 00
0515 630-80355 *Portabl e Message Sign Panel 0. 000 0. 000
EACH 0. 000 0. 00
3, 000. 00000 0. 000 0. 00
0520 630- 80357 *Advance Warning Fl ashing or Sequencing Arrow Panel (B 2. 000 1. 000
Type
ype) EACH 1. 000 2,500. 00
2,500. 00000 2.000 5, 000. 00
0525 630- 80360 *Dr um Channel i zi ng Devi ce 0. 000 0. 000
EACH 0. 000 0. 00
26. 00000 0. 000 0. 00
0530 630-80377 *Portable Water Filled Barrier (Tenporary) 0. 000 0. 000
LF 0. 000 0. 00
20. 00000 0. 000 0. 00
0535 630- 80380 *Traffic Cone 229. 000 114.500
EACH 114.500 572.50
5. 00000 229. 000 1, 145. 00
0540 700- 70002 F/ A ANTI CI PATED CMD 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0545 700- 70010 F/A Mnor Contract Revisions 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0550 700- 70380 F/ A Erosion Control 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00



CONTI D C20061R COLORADO DEPARTMENT COF TRANSPORTATI ON Page 12
PCN: 20061R-BI D ESTI MATE RUN 12/ 21/ 2016
PRQJECT: NHPP160A- 029 ESTI MATE NO 0004 16: 05: 04
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PERI CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
2005 900- 00006 Added Item (Dol lar)/ Wapiti Firmware Card Purchase 26, 762. 200 0. 000
DOL 26, 762. 200 26, 762. 20
1. 00000 26, 762. 200 26, 762. 20
2015 700- 70034 F/ A Added Item (Dol lar) Cost Inpact of Del eted Wrk 2, 898. 860 0. 000
FA 2,898. 860 2,898. 86
1. 00000 2, 898. 860 2,898. 86
2030 625-00001  Const Surveying (Hour) 5. 000 0. 000
HOUR 5. 000 750. 00
150. 00000 5. 000 750. 00
CAT 0200 CURRENT AMI  $ 2,911,505.19$% 1,046,111.49$% 2,911, 505. 19

PRQJECT TOTAL

CURRENT AMI $ 2,911,505.19$% 1,046,111.49% 2,911, 505. 19



